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Name

Initial enquiry / Site Visit

Proposal & Appraisal

Contract 

Pre Planning Works (4 - 6 weeks)

Planning Aplication (6 - 8weeks)

Planning

Procurement and order

Discharge Planning conditions 

Grid Application

Installation 

Foundation and infrastructure (1 - 3weeks)

Erection & Commisioning

Generation of Green Electricity 
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